

Copy 3 2 1

ILLEGIB

Contract No. HF-1230  
Amendment No. 4

The Firewel Company, Inc.  
3685 Broadway  
Buffalo 25, New York

Gentlemen:

1. This document constitutes Amendment No. 4 to Contract No. HF-1230, between The Firewel Company, Inc., Buffalo, New York and the United States Government and amends said contract, as amended, as hereinafter set forth.

2. Pursuant to the clause of this contract entitled "Changes," the Government requires that the Contractor furnish certain additional equipment and services, and make certain changes in the performance of the work.

3. The Schedule of Contract No. HF-1230, as amended, is therefore further amended, as follows:

a. In Schedule 1, under the heading "GENERAL", delete Item No. 1 and substitute the following Item No. 1 therefor:

1. Maintenance and modification of suits and helmets as required by technical representatives of the Contracting Officer and in accordance with Contractor's proposals of 14 June and 11 September 1956.

Not to exceed \$3275.40 ✓

b. In Schedule 1, under the heading "GENERAL", add the following new items:

2. Spare Parts for equipment supplied under Phases I, II and III of Schedule 1, as referred to in Contractor's proposal of 9 November 1956 and attachment thereto dated 3 November 1956, as ordered from time to time by technical representatives of the Contracting Officer.

Not to exceed \$5459.00

EXCLUDED NO. 36  
CLASS. X  
DECLASSIFIED  
CHANGED TO: TS S C  
NEXT REVIEW DATE: 2012  
AUTH. HR 70-2  
DATE 2/2/77 REVIEWER 010258

3. Partial Pressure Gloves, Part No. S-646, same as and in addition to gloves supplied with suit assemblies under Item No. 1 in Phases I, II and III of Schedule 1.

204 pair at \$48.04 \$9,800.16

4. Personal Equipment Carrying Bags for storage and transportation of equipment.

102 each at \$15.29 \$1,559.58

5. Design changes to improve comfort, performance, efficiency and time tolerance, incorporated into 204 suit assemblies required under Item No. 1 in Phases I, II and III of Schedule 1.

204 each at \$92.80 \$18,931.20  
Delivery of Items Nos. 2, 3, 4 and 5 shall be on demand.

c. In Schedule 1, under the heading PHASE II, add the following new item.

5. Flyaway Kits, same as those furnished under Schedule 1, PHASE I, Item No. 5, as amended by Amendment No. 2, and in accordance with Contractor's proposal of 11 October 1956.

✓ 2 each at \$1,155.40 \$2,310.80  
Delivery - One (1) kit by 15 December 1956  
and one (1) kit by 15 February 1957.

d. In Schedule 2, under the heading PHASE I, add the following new Items Nos. 11 and 12.

11. Disconnect Assemblies for Ship Mounting, in accordance with Contractor's proposal of 4 October 1956.

6 each at \$189.70 \$1,138.20

12. Off-On Reducer Regulator, Part No. 1553, in accordance with Contractor's proposal of 4 October 1956.

6 each at \$175.00 \$1,050.00  
Delivery of Items Nos. 11 and 12, on demand.

e. ✓ In Schedule 2, under the heading PHASE II, add the following new Items Nos. 10 and 11.

10. Disconnect Assemblies for Ship Mounting, in accordance with Contractor's proposals of 4 October and 9 November 1956.

51 each at \$189.70 \$9,674.70

11. Off-On Reducer Regulator, Part No. 1553, in accordance with Contractor's proposals of 4 October and 9 November 1956.

51 each at \$175.00 \$8,925.00  
Delivery of Items Nos. 10 and 11, on demand.

f. In Schedule 2, under the heading PHASE III, add the following new Items Nos. 10 and 11:

10. Disconnect Assemblies for Ship Mounting, in accordance with Contractor's proposal of 4 October 1956.

2 each at \$189.70 \$379.40

11. Off-On Reducer Regulator, Part No. 1553, in accordance with Contractor's proposal of 4 October 1956.

6 each at \$175.00 \$1,050.00  
Delivery of Items Nos. 10 and 11, on demand.

g. In Schedule 4 of the contract, add the following new items of work:

5. Compartmental Pressure Helmet Face Piece Bags, in accordance with Contractor's proposal of 4 October 1956. (For Phase II)

58 each at \$7.00 \$406.00 (Not subject to provisions of Section D).  
Delivery of Item 5, on demand.

6. Underarm Life Preserver, Type MA-2, in accordance with Contractor's proposal of 4 October 1956. (For Phase II)

18 each at \$81.90 \$1,474.20 (Not subject to provisions of Section D).  
Delivery of Item No. 6, 15 November 1956.

Items 7, 8, & 9 added  
See Para 3 Amend 5

4. In consideration of the Contractor's performance of the additional work and services stated herein, SECTION B - CONSIDERATION AND PAYMENT, of the Schedule of Contract No. HF-1230, as amended, is deleted and the following is substituted therefor:

"SECTION B - CONSIDERATION AND PAYMENT"

In accordance with the clause of this contract entitled "Payments," and subject to redetermination of the price in accordance with the part of this schedule entitled "PRICE REDETERMINATION," and the provisions of the specific items in the schedules, the Government shall pay the Contractor upon satisfactory performance of this contract, as full payment for the equipment to be furnished by the Contractor hereunder, the amount of [REDACTED] which is the total of the prices set forth in Schedules 1, 2, 3 and hereto."

25X1A

5. In SECTION D - PRICE REDETERMINATION, of the Schedule, under Paragraph (c) the "Maximum total price of Schedule 1" is increased by \$42,169.75 from [REDACTED] and the "Maximum total price of Schedule 2" is increased by \$24,439.03 from [REDACTED]

25X1A

25X1A

6. By reason of the foregoing the total Contract Ceiling Price is increased by \$68,488.98 from [REDACTED]

25X1A

7. All other terms, conditions and requirements of Contract No. HF-1230, as amended, remain unchanged.

8. Please indicate your receipt of this amendment No. 4 to Contract No. HF-1230 and your acceptance thereof by executing the original and two copies of this amendment. Return the fully executed original and one copy of this Amendment to the undersigned and retain the remaining copy for your files.

Very truly yours,

25X1A

Contracting Officer

ACKNOWLEDGED AND ACCEPTED  
THE FIREWEL COMPANY, INC.

25X1A

By

Title

Date

- 4 -